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Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 10.01.2016 Est Number: 0008 Pay Period End Date: 10.01.2016
Contract Location: Total to Date  Prev to Date This Estimate
FILLEY - CRAB ORCHARD Estimate Type: PROG Current Contract Amt Total Earnings $1,348,874.70  $1,302,433.69 $46,441.01
$3,437,200.44 Stockpiled Materials $.00 $.00 $.00
c . Original Contract Amt Gross Earnings ~ $1,348,874.70  $1,302,433.69 $46,441.01
ontractor: $3.506.172.37 Retainage $.00 $.00 $.00
KNIFE RIVER MIDWEST(KNIFE RIVER CORP) Date Let:  10.08.2015 R e Escrow Amount $.00 $.00 $.00
2220 HAWKEYE DR _ tDa:E:z Awaftdifi iizzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate ~ontract Executed: i 39% Net Eamnings  $1,348,874.70  $1,302,433.69 $46,441.01
Date Notice for Work to ]
Begin:  06.03.2016 % Time Comp
SIOUX CITY IA 51105-2048 gin: g 649,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.04.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)252-2766 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
LIBERTY MUTUAL INSURANCE COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GAGE I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
JOHNSON Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
13219 000 NH-136-6(123) 187.11 196.48 GRAD CULV SEED BR GDRL
BIT
Payment  $1,348,874.70 $1,302,433.69 $46,441.01
Project Manager District Engineer
Eltiste, Russell 10.04.2016 Mueting, Curt 10.05.2016
Construction Engineer Controller
Halstead, Kerri 10.05.2016 Burling, Laurie 10.05.2016
Controller
Burling, Laurie 10.05.2016
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Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 10.01.2016 Est Number: 0008 Pay Period End Date: 10.01.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L022.11 2.90 1,045.000 3,030.50
0001 0001 0030.10 8,000.00 1.000 8,000.00 FABRIC SILT FENCE-LOW POROSITY LF 1,045.000 3,030.50
MOBILIZATION LS 1.000 8,000.00 0.000 0.00
0.640 5,120.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 51,171.02
0002 0002 1009.00 4,500.00 1.000 4,500.00 Current 51,171.02
GENERAL CLEARING AND GRUBBING LS 1.000 4,500.00 In place 19,443.50
0.000 0.00 This Estimate 8,281.00
0.000 0.00 GROUP 4 CULVERT
0003 0003 1011.00 30.00 4.000 120.00 0010 0010 0030.40 2,000.00 1.000 2,000.00
WATER MGAL 4.000 120.00 MOBILIZATION LS 1.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0004 0004 1030.00 17.80 532.000 9,469.60 0011 0011 4035.00 500.00 1.000 500.00
EARTHWORK MEASURED IN EMBANKMENT CY 532.000 9,469.60 REMOVE FLARED-END SECTION EACH 1.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 1102.00 6.50 2,295.000 14,917.50 0012 0012 4050.01 30.00 8.000 240.00
REMOVE ASPHALT SURFACE SY 2,295.000 14,917.50 EXCAVATION FOR PIPE, PIPE-ARCH CY 8.000 240.00
1,494.000 9,711.00 CULVERTS, AND HEADWALLS 0.000 0.00
1,274.000 8,281.00 0.000 0.00
0006 0006 7017.00 3.00 1,537.500 461250 0013 0013 4360.54 1,932.00 1.000 1,932.00
REMOVE GUARDRAIL LF 1,537.500 4,612.50 54" METAL FLARED-END SECTION EACH 0.000 0.00
1,537.500 4,612.50 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 L006.00 100.00 17.000 1,700.00 0014 0014 P300.54 119.00 27.000 3,213.00
COVER CROP SEEDING ACRE 17.000 1,700.00 54" CULVERT PIPE, TYPE 3,4 0OR 5 LF 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L019.12 1.46 3,302.000 4,820.92 4003 4003 P375.60 156.95 0.000 0.00
EROSION CONTROL, CLASS 1C SY 3,302.000 4,820.92 60" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 26.000 4,080.70
0.000 000 34OR5 0.000 0.00
0.000 0.00 0.000 0.00

60" Round Equivalent Culvert Pipe Type 3, 4, or 5
Culvert Pipe Extension @ station 565+24.2 Rt
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Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 10.01.2016 Est Number: 0008 Pay Period End Date: 10.01.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 4390.60 2,183.33 0.000 0.00 0020 0020 6131.23 1.30 2,643.000 3,435.90
60" ROUND EQUIVALENT METAL PIPE EACH 1.000 2,183.33 PENETRATING CONCRETE SEALER SF 2,643.000 3,435.90
FLARED-END SECTION 0.000 0.00 2,643.000 3,435.90
Culvert Pipe Extension @ station 565+24.2 Rt 0.000 0.00 0.000 0.00
GROUP 4 CULVERT Contracted 7,885.00 GROUP 6 BRIDGE AT STA. 248+19.43 1-34'-0" & 2- Contracted 35,179.90
Current 9,004.03 Current 35,179.90
In place 0.00 In place 35,179.90
This Estimate 0.00 This Estimate 0.00
GROUP 5 SEEDING GROUP 6A BRIDGE AT STA. 259+88.73 1-38'-0" & :
0015 0015 0030.50 500.00 1.000 500.00 0021 0021 0030.60 500.00 1.000 500.00
MOBILIZATION LS 1.000 500.00 MOBILIZATION LS 1.000 500.00
0.000 0.00 1.000 500.00
0.000 0.00 0.000 0.00
0016 0016 L001.02 788.00 17.000 13,396.00 0022 0022 6016.20 36.50 856.000 31,244.00
SEEDING, TYPE B ACRE 17.000 13,396.00 MULTI-LAYER EPOXY POLYMER OVERLAY SY 856.000 31,244.00
0.000 0.00 856.000 31,244.00
0.000 0.00 0.000 0.00
0017 0017 L032.75 140.00 38.000 5,320.00 0023 0023 6131.23 1.30 2,560.000 3,328.00
MULCH TON 38.000 5,320.00 PENETRATING CONCRETE SEALER SF 2,560.000 3,328.00
0.000 0.00 2,560.000 3,328.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 19,216.00 GROUP 6A BRIDGE AT STA. 259+88.73 1-38"-0" & : Contracted 35,072.00
Current 19,216.00 Current 35,072.00
In place 0.00 In place 35,072.00
This Estimate 0.00 This Estimate 0.00
GROUP 6 BRIDGE AT STA. 248+19.43 1-34'-0" & 2- GROUP 6B BRIDGE AT STA. 323+59.73 1-32'-0" & :
0018 0018 0030.60 500.00 1.000 500.00 0024 0024 0030.60 500.00 1.000 500.00
MOBILIZATION LS 1.000 500.00 MOBILIZATION LS 1.000 500.00
1.000 500.00 1.000 500.00
0.000 0.00 0.000 0.00
0019 0019 6016.20 36.50 856.000 31,244.00 0025 0025 6016.20 36.50 834.000 30,441.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 856.000 31,244.00 MULTI-LAYER EPOXY POLYMER OVERLAY SY 834.000 30,441.00
856.000 31,244.00 834.000 30,441.00
0.000 0.00 0.000 0.00
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Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 10.01.2016 Est Number: 0008 Pay Period End Date: 10.01.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0026 0026 6131.23 1.30 2,646.000 3,439.80 0032 0032 0002.60 7.50 2,970.000 22,275.00
PENETRATING CONCRETE SEALER SF 2,646.000 3,439.80 OVERLAY SOLID LINES STA 2,970.000 22,275.00
2,646.000 3,439.80 1,887.368 14,155.27
0.000 0.00 82.000 615.00
GROUP 6B BRIDGE AT STA. 323+50.73 1-32'-0" & : Contracted 34,380.80 0033 0033 0030.90 273,818.00 1.000 273,818.00
Current 34.380.80 MOBILIZATION LS 1.000 273,818.00
In place 34,380.80 1.000 273,818.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0034 0034 1020.03 25.00 102.000 2,550.00
0027 0027 0030.70 1,500.00 1.000 1,500.00 DELINEATOR, TYPE Il EACH 102.000 2,550.00
MOBILIZATION LS 1.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0035 0035 1020.20 36.00 28.000 1,008.00
0028 0028 7011.20 24.25 375.000 9,093.75  INSTALL CHEVRONS EACH 28.000 1,008.00
W-BEAM GUARDRAIL LF 375.000 9,093.75 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0036 0036 2001.03 36.75 100.000 3,675.00
0029 0029 7020.00 2,150.00 12.000 25,800.00 GRAVEL SURFACE COURSE TON 100.000 3,675.00
BRIDGE APPROACH SECTIONS EACH 12.000 25,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0037 0037 2010.03 41.75 70.000 2,922.50
0030 0030 7024.27 2,475.00 12.000 29,700.00 CRUSHED ROCK SURFACE COURSE TON 70.000 2,922.50
GUARDRAIL END TREATMENT, TYPE II EACH 12.000 29,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0038 0038 2021.00 50.00 3.000 150.00
GROUP 7 GUARDRAIL Contracted 66,003.75 AILBOXPOST EACH 3.000 150.00
Current 66,093.75 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0039 0065 8022.15 1.34 500.000 670.00
GROUP 9 BITUMINOUS HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 670.00
0031 0031 0002.55 8.00 1,485.000 11,880.00 STATE MAINTENANCE PATCHING 0.000 0.00
OVERLAY BROKEN LINES STA 1,485.000 11,880.00 0.000 0.00
1,054.133 8,433.06 0040 0039 8022.20 1.34 28,320.000 37,948.80
41.000 328.00 HYDRATED LIME/WARM MIX ASPHALT EACH 28,320.000 37,948.80
910.630 1,220.24
52.470 70.31
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Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 10.01.2016 Est Number: 0008 Pay Period End Date: 10.01.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0041 0066 9002.10 31.96 500.000 15,980.00 0050 0047 9021.13 537.30 962.880 517,355.42
ASPHALTIC CONCRETE FOR STATE TON 500.000 15,980.00 PERFORMANCE GRADED BINDER (64-34) TON 962.880 517,355.42
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 33.847 18,186.00
0.000 0.00 1.950 1,047.74
0042 0040 9004.83 680.03 442.294 300,773.19 0051 0048 9030.00 12.65 130.000 1,644.50
COLD IN-PLACE RECYCLING WITH FOAMED STA 442.294 300,773.19 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 130.000 1,644.50
ASPHALT 431.915 293,715.15 0.000 0.00
0.000 0.00 0.000 0.00
0043 0041 9005.23 49.00 870.000 42,630.00 0052 0049 9033.00 2,300.00 1.000 2,300.00
ASPHALTIC CONCRETE, TYPE SPS TON 870.000 42,630.00 CONSTRUCTING ASPHALTIC CONCRETE EACH 1.000 2,300.00
0.000 0.00 ISLAND NOSE 0.000 0.00
0.000 0.00 0.000 0.00
0044 0042 9005.75 34.00 27,820.000 945,880.00 0053 0050 9034.00 7.00 179.000 1,253.00
ASPHALTIC CONCRETE, TYPE SPR TON 27,820.000 945,880.00 PREPARATION OF INTERSECTIONS AND sy 179.000 1,253.00
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0045 0043 9009.00 1.50 6,907.000 10,360.50 0054 0051 9053.00 1.38 33,750.000 46,575.00
PLACEMENT OF ASPHALTIC CONCRETE FOR 5\% 6,907.000 10,360.50 TACK COAT GAL 33,750.000 46,575.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0044 9010.50 54.77 500.000 27,385.00 0055 0052 9111.00 30.00 230.000 6,900.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 27,385.00 WATER MGAL 230.000 6,900.00
SPR 910.630 49,875.21 0.000 0.00
80.880 4,429.80 0.000 0.00
0047 0067 9020.95 537.30 17.000 9,134.10 0056 0053 9170.00 89.00 902.928 80,360.59
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 9,134.10 EARTH SHOULDER CONSTRUCTION STA 902.928 80,360.59
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0048 0045 9021.03 476.98 508.638 242,610.15 0057 0054 9173.15 135.56 884.588 119,914.75
PERFORMANCE GRADED BINDER (58-28) TON 254.319 121,305.08 TRENCHED WIDENING STA 884.588 119,914.75
319.240 152,271.09 843.230 114,308.26
0.000 0.00 0.000 0.00
0049 0046 9021.12 537.30 27.840 14,958.43 0058 0055 9173.20 3.75 1,372.000 5,145.00
PERFORMANCE GRADED BINDER (52-34) TON 27.840 14,958.43 SUBGRADE PREPARATION Sy 1,372.000 5,145.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 10.01.2016 Est Number: 0008 Pay Period End Date: 10.01.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0056 9179.23 495.98 60.186 29,851.05 0068 0064 9300.52 1,814.00 1.000 1,814.00
COLD MILLING, CLASS 3 STA 60.186 29,851.05 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,814.00
30.093 1492553 D 0.000 0.00
30.093 14,925.53 0.000 0.00
0060 0057 9179.35 2.58 6,728.000 17,358.24 4000 4000 9190.61 184.56 0.000 0.00
COLD MILLING, CLASS 5 Sy 6,728.000 17,358.24 CEMENT TON 127.000 23,439.12
6,728.000 17,358.24 Cement Delivered - Handling 111.150 20,513.85
1,231.000 3,175.98 0.000 0.00
0061 0058 9179.43 279.65 449.544 125,714.98 4001 4001 1010.13 56.58 0.000 0.00
COLD MILLING, CLASS 3 STA 449.544 125,714.98 ADDITIONAL WORK STA 442.294 25,024.99
TYPE A 470.242 131,503.18 Additional Work to place Cement Additive in CIR 431.915 24,431.75
0.000 0.00 0.000 0.00
0062 0059 9179.63 102.42 83.242 8,5625.65 4002 4002 0030.01 2,750.00 0.000 0.00
COLD MILLING, CLASS 3 STA 83.242 8,525.65 ADDITIONAL MOBILIZATION LS 1.000 2,750.00
TYPE B 83.242 8,525.65 Cement Distributor Truck Mobilization 1.000 2,750.00
83.242 8,525.65 0.000 0.00
0063 0060 9185.76 9.00 80.000 720.00 GROUP 9 BITUMINOUS Contracted 3,067,289.90
RUMBLE STRIPS, ASPHALT STA 80.000 720.00 Current 2,997,198.93
0.000 0.00 In place 1,146,353.90
0.000 0.00 This Estimate 33,118.01
0064 0061 9185.85 9.00 892.360 8,031.24 GROUP 10 GENERAL ITEMS
RUMBLE STRIPS, ASPHALT 8" STA 892.360 8,031.24 0069 0069 0001.08 0.50 10,600.000 5,300.00
0.000 0.00 BARRICADE, TYPE Il BDAY 10,600.000 5,300.00
0.000 0.00 874.000 437.00
0065 0062 9188.50 45.60 1,683.000 76,744.80 0.000 0.00
SURFACING UNDER GUARDRAIL SY 1,683.000 76,744.80 0070 0070 0001.10 2.00 2,416.000 4,832.00
0.000 0.00 BARRICADE, TYPE I BDAY 2,416.000 4,832.00
0.000 0.00 2,012.000 4,024.00
0066 0068 9300.37 1.00 850.000 850.00 462.000 924.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 0071 0071 0001.75 2.00 1,120.000 2,240.00
MAINTENANCE PATCHING 0.000 0.00 TEMPORARY SIGN DAY EACH 1,120.000 2,240.00
0.000 0.00 408.000 816.00
0067 0063 9300.38 1.00 49,623.000 49,623.00 168.000 336.00
RAP INCENTIVE PAYMENT EACH 49,623.000 49,623.00
357.420 357.42
0.000 0.00
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Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 10.01.2016 Est Number: 0008 Pay Period End Date: 10.01.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0072 0072 0001.90 1.00 17,527.000 17,527.00 0081 0081 0003.74 5,000.00 3.000 15,000.00
SIGN DAY EACH 17,527.000 17,527.00 TEMPORARY TRAFFIC SIGNAL EACH 3.000 15,000.00
5,831.000 5,831.00 3.000 15,000.00
980.000 980.00 0.000 0.00
0073 0073 0001.99 1.00 20.000 20.00 0082 0082 0020.00 2.00 1,000.000 2,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 20.000 20.00 TRAINING HOUR 1,000.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0074 0074 0002.28 0.40 10,400.000 4,160.00 0083 0083 0030.00 6,000.00 1.000 6,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 10,400.000 4,160.00 MOBILIZATION LS 1.000 6,000.00
11,599.000 4,639.60 1.000 6,000.00
0.000 0.00 0.000 0.00
0075 0075 0002.30 0.40 1,800.000 720.00 0084 0084 9110.01 50.00 80.000 4,000.00
PAVEMENT MARKING REMOVAL LF 1,800.000 720.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 4,000.00
2,510.000 1,004.00 0.000 0.00
0.000 0.00 0.000 0.00
0076 0076 0002.44 0.40 11,460.000 4,584.00 0085 0085 9110.02 50.00 50.000 2,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 11,460.000 4,584.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
PAINT 11,995.000 4,798.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0077 0077 0002.47 0.10 11,460.000 1,146.00 0086 0086 9110.03 50.00 80.000 4,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 11,460.000 1,146.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 4,000.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0078 0078 0003.10 336.00 160.000 53,760.00 0087 0087 9110.07 75.00 80.000 6,000.00
FLAGGING DAY 160.000 53,760.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 6,000.00
57.500 19,320.00 0.000 0.00
7.000 2,352.00 0.000 0.00
0079 0079 0003.20 450.00 50.000 22,500.00 0088 0088 9110.27 135.00 30.000 4,050.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 22,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 4,050.00
18.500 8,325.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
1.000 450.00 0.000 0.00
0080 0080 0003.70 450.00 12.000 5,400.00 0089 0089 L022.75 3.00 1,000.000 3,000.00
TEMPORARY RUMBLE STRIP EACH 12.000 5,400.00 TEMPORARY SILT CHECK LF 1,000.000 3,000.00
8.000 3,600.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1219Y Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0008 Pay Period End Date: 10.01.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0090 0090 L022.90 2.00 1,500.000 3,000.00
TEMPORARY SILT FENCE LF 1,500.000 3,000.00
0.000 0.00
0.000 0.00
0091 0091 L022.92 2.00 500.000 1,000.00
TEMPORARY EARTH CHECK LF 500.000 1,000.00
0.000 0.00
0.000 0.00
0092 0092 L032.70 149.00 5.000 745.00
TEMPORARY MULCH TON 5.000 745.00
0.000 0.00
0.000 0.00
0093 0093 L070.05 100.00 50.000 5,000.00
MOWING HOUR 50.000 5,000.00
6.000 600.00
0.000 0.00
0094 0094 L860.24 300.00 11.000 3,300.00
STORM EVENT RESTORATION - INCENTIVE EACH 11.000 3,300.00
0.000 0.00
0.000 0.00
0095 0095 L860.50 8,100.00 1.000 8,100.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 8,100.00
CONTRACTOR COMPLIANCE 0.500 4,050.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 189,884.00
Current 189,884.00
In place 78,444.60
This Estimate 5,042.00
Totals for contract Contracted 3,506,172.37
Current 3,437,200.43
In place 1,348,874.70

This Estimate

46,441.01



